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Project Cost Estimates for Historic City Hall Adaptive Re-Use as a   

Cultural Center and Home to Nonprofit Cultural Organizations  
 

Former Phase 1:  Useable and Attractive Cultural Center (in 2020 dollars) 

  

1. Construction  

a. Division 1 – General Requirements    $  58,000  

b. Division 2 – Site Construction         24,630  

c. Division 3 – Concrete              3,960  

d. Division 4 – Masonry            12,000  

e. Division 5 – Metals            35,000  

f. Division 6 – Woods & Plastics         26,775   

g. Division 7 – Thermal & Moisture Protection      90,300  

h. Division 8 – Doors & Windows        73,940  

i. Division 9 – Finishes          113,620  

j. Division 11 – Equipment          56,400  

k. Division 12 – Furnishings            7,400  

l. Division 15 – Mechanical/Plumbing            95,000  

m. Division 16 – Electrical    

n. Contingency (20%)      

o. Contractor Fee (18%)     

p. Insurance (1.5%)      

q. Bonding (3%)       

  

2. Full Service Design Fees     a. 
Contingency (10%)      

 b. Preliminary TI Floor Plans    

  

3. Grant Writing Fees       a. 
Contingency (10%)      
  

4. Owner’s Representative Fees    a. 
Contingency (10%)      

  

5. Coalition Funding Administration Fees  

  

6. Estimated Permit Fees      

        

  

Grand Total Phase 1 Project Cost Estimate   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

    37,500  

  123,505  

  113,855  

      9,490  

    18,980  

    72,000  

      7,200  

      6,415  

    10,000  

       1,000  

    10,000  

      1,000  

    10,000  

      7,000  

  

  

  

  

         $1,024,970    
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Former Phase 2:  Complete, Historically Resonant, and Useable Project (in 2019 dollars) 

  

1. Construction  

a. Division 1 – General Requirements    $   4,000  

b. Division 6 – Woods & Plastics         14,850   

c. Division 7 – Thermal & Moisture Protection        1,360  

d. Division 8 – Doors & Windows        22,560  

e. Division 9 – Finishes            60,410  

f. Division 11 – Equipment          37,800  

g. Division 12 – Furnishings            5,184  

h. Division 15 – Mechanical/Plumbing        22,050  

i. Division 16 – Electrical          14,750  

j. Contingency (20%)            31,393   

k. Contractor Fee (18%)           29,470  

l. Insurance (1.5%)              2,455  

m. Bonding (3%)                4,910  

  

2. Full Service Design Fees        Phase 1 Project Cost  

a. Identify separate stand-alone bid package  and construction administration 

support            3,000  

  

3. Grant Writing Fees                2,500  

a. Contingency (10%)                 250  

  

4. Estimated Permit Fees              3,500  

  

Grand Total Phase 2 Project Cost Estimate     $260,690 

(as Stand-Alone Project)      

    

   


